
Post-Deployment Brief

3 Oct 2024 – 6 Apr 2025

David N. Shaw

AGENDA

- Introduction
 - Objectives
 - Why the interest?
 - Area of Operations
 - Executing the Mission
 - Way Ahead
 - Lessons Identified
 - Questions
-

INTRO CONTINUED

- 622d Civil Engineer Flight (S-Team)
 - Staff Augmentation
 - 36 Authorized Positions
 - 9 Unit Type Codes (UTC)
- First Time a Reserve S-Team received an official tasking



INTRO CONTINUED

356th Expeditionary Prime BEEF Squadron

- 153 Airmen (Elec, Power Pro, Heavy Equip, Structures, WIFMS, Pest, EAs, and Ops)

Det 1/ Det 3 (Design Cell)

- 10 Officers
- 2 Senior Enlisted
- 1 Junior Enlisted
- 4 Contractors
- Det 1 Based out of Guam
- Det 3 Based out of Australia
- Note: Det 2 Based out of Misawa




Detachment Responsibilities

- Environmental
- Programming
- Design
- Readiness
- Nation and community relations

INTRO CONTINUED

Organizational Chart



356th Expeditionary Civil Engineer Group

- Approximately 320 prns assigned
- 356 EPBS
- 513 ERHS
- Now known as the ‘**Expeditionary Theater Support Group**’



INTRO CONTINUED

Home away from home

- Fleming Heights, aka Flintstone housing
- Renovated facilities damaged by Typhoon Mawar
 - Contracted all roof repairs and HVAC units
 - Troop labor completed all other work
 - EPBS maintains all units, including standby calls
 - Office and living space
- 2nd and 3rd floor of the Andersen Gateway Inn
- Working to renovate additional dorm to improve airmen living space.
- Issues in both dorm buildings are lack of hot water and AC
- Saved millions of dollars annually



OBJECTIVES

Objective: A historic ADAPTIVE REHABILITATION of WWII Airfields to preserve the sites for future generations and USAF capability for exercises, operations, and security.

Derived from COMPACAF Intent (via OPORD)

Bolster National Defense by enabling Hub and Spoke Agile Combat Employment (ACE) operations via the restoration, construction, and sustainment of critical infrastructure throughout INDOPACOM AOR...execute theater-wide requirements within PACAF in support of ACE operations through ally and partner engagements.

Executed via ECEG Commander's Mission Intent

Deliver airfields in the second island chain to employ the ACE scheme of maneuver to deter, and if necessary, defeat PRC in kinetic operations.

356 EPBS Commander's Mission Intent

Deliver infrastructure sustainment and construction support to reinforce mission beddown in the Pacific second island chain in addition to planning & executing INDOPACOM theater Exercises and Engineer Engagements with bilateral partners in direct support of the ACE scheme of maneuvers.

INTEREST




INTEREST



EXECUTING THE MISSION



Constructing Key Hole off Bravo TW
Guam, Northwest Field.



Constructing Expedient Small Asset Protection System (ESAP).

EXECUTING THE MISSION



Teaching MAAS installation at Clark Air Field, PI



Constructing community center for Thai village during Exercise Cobra Gold, completed in 30 days.

EXECUTING THE MISSION



Burning operations at Tinian Airfield



Airfield reclamation operations at Tinian Airfield.

EXECUTING THE MISSION



Overseeing contractor operations on Northwest Field, Guam.

EXECUTING THE MISSION




Providing subject matter experts (SMEs) to oversee War Reserve Material (WRM) contract across five locations in South Korea.



Civic Action Team (CAT) working the Saturday Night Market. The CAT also provides community construction support to the host nation, assists and trains apprentices with general engineering skills, facilitates a medical outreach program, coordinates community relationship programs, and maintains monuments on Peleliu and Angaur.

AERA OF OPERATIONS



Tinian 1945 on the left, 2026 Google Maps on the right.

AERA OF OPERATIONS



Guam, Northwest Field 1945 on the left, 2002 on the right.

WAY AHEAD

- **Detachments – Spearhead Planning, Programming, Design Coordination, Inform Budget Development, Coordinate Stakeholders, Equipment, SHPO, Fish & Wildlife, Manage Quality, Manage Assigned Units/Resources**
 - **Execute Aggressive Timeline – Coordinate closely with INDOPACOM, JTF-M, JRM, and DoW Base Operating Support (BOS) lead agency**
 - **First Look: Guam and Commonwealth Northern Marianas Islands (CNMI)**
 - **Future: Compacts of Free Association States (Palau, Federated States of Micronesia (FSM), Yap, etc)**
-

LESSONS IDENTIFIED

- **Flying the plane while its being built is very difficult**
 - **Deploying licensed professional engineers expedites design**
 - **Having someone knowledgeable in environmental compliance**
 - **Contracting officers with construction contract experience**
 - **Preparing leaders to meet with island nation leadership**
 - **MILCON process is lengthy and materials are extremely expensive**
 - **Consider: Relax “Buy America Act” for Pacific construction projects**
 - **Historical Airfields need only meet ACE exercise requirements**
-

Questions
